Item 663 - CO 200 - Longitudinal Joint Seal

Salinas
Date Amount
7/30/2018  $2,490.51
9/22/2018 $4,127.32
9/24/2018  $1,777.06
9/24/2019 $714.19
$9,109.08
Ledger # Item Group Total
2 <7 $10663 - CO 200 LONGITUDINAL JOINT SEAL 1 $9,109.08
e Prepared By / Date Checked By / Date
st. 3
% 4/ 7 M— | rliey
CAPS Entry By / Date CAPS Verified By / Date
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Washington State
Deparitment of Transporiation

Daiiy Report of Force Account Worked

30, 2018
Hours
DIT Reg OIT DIT
$0.00 5| 0 0]
$0.00 3 0 o
$0.00 8 o a
$0.00 4 V] G
$0.00 3 0 0
Subtotal
Overhead / Profit 29%
Labor Totai

Reg Standby Reg Stan

Conitract: 008127 - 1-80, SNOWSHED TO KEECHELUS DAM Prime Gu
PHASE 1C - REPLACE
Item No: 0663 - CO 200 LONGITUDINAL JOINT SEAL Done By
Wark Sawing - Sealing Contact Joint Date: duly
| Labor Worked:
: Worker Name Occupation Grp Rates
Reg o
| Brown, Robert LABORER 1 $57.02 $78.28
| Fass, Robert LABORER 1 $57.02 $78.28
| Firth, Jchn LABORER 1 $57.02 $78.28
! Kohr, Tyler LABORER 1 $58.06 $79.84
!Wiikinscn, Glen LABORER 1 $58.06 $79.84
’ Equipment Worked:
. Equip# Type Manufacturer  Model Year Capacity Gr
| P
[ 138 TRUCK FLATBED MITSUBISHI n/a 2013 20,000 GVW 1
| 165 TRUCK FLATBED KENWORTH nia 2018 20,000 GVW 1
|
| 295 CONCRETE SAW(walk HUSQVARNA FS6600 2016 20.75" Cutting 1
| 394 CRACK FILLER CRAFCO EZ-1000 2008 100 Gal. 1
: GX160 PUMP HONDA GX160 2016 3.0in. 1
GX380 PRESSURE WASHER HONDA GX290 200530 HP 1
| HL-1 CRACKFILLER MISC. nfa 2018 2 in. 1
|vs VACUUM MISC. n/a 2016 n/a 1
l
|
|
* Prime Markup Breakdown 12%. $2,223.67 10%: $0.00 7%: $0.00
Thursday, Decemiber 1 180317 ¢

Rate Rate Hour dby
$25.54  $3.90 5 0
$25.54 $3.90 4 0
$26.51 $4.26 4 0
$16.92 $4.96 5 0
$8.43 $2.08 4 0
sitpacl  $IN7E 4 0
$6.40 $1.55 5 0
$2000 $1000 4 0
Subtotal
Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Totai

Total

$285.10 |
$171.06 |
$288.10 |
$232.24 |
$174.18 |

$1,147.68 |

$332.83

$1,480.51 |

Totai

$127.70 |
$102.16 |

$106.04
$84.60
$33.72
4788
$32.00
$80.0C

$614.18
$128.98

$743.16

(2]

$2,223.67
$266.84

$2,490.51



= Washington State A e ) =
&7 Department of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number item Name

8127 7/30/18 663 CO 200 - LONGITUDINAL JOINT SEAL

Prime Contractor Subcontractor/Lower Tier Subcontractor

GUY F. ATKINSON SALINAS SAWING & SEALING

Line / Station Group Basis of Materials Acceptance RAMS Number

Wall 708 Moment Slabs | 1
D-esc_np‘tl;lof Woﬁ( Performed B o -

Sawing — Sealing Contact Joint

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

' | Tyier Kohr Laborer 4

2| Glenn Wilkinson Laborer 3

3 Robert Brown Laborer — Foreman 5

4 | Robert Fass Laborer 3

5 [Py TR | e e =

JOIHI It Lapuiel J

5

7 #155 Kenworth K270 Flatbed | Flatbed 20,000 GVW 4

g #138 Mitsubishi FE 180 Fiatbed 20,000 GVW 5

9 | Husqvarna FS 6600 Walk Behind Saw 4

"0 | #394 Crafco EZ1000 Crack Sealer 5

1 | Honda GX390 Pressure Washer 4

12 | Honda GX160 Water Pump 4

3 | Crafco Heat Lance 5

14| Slurry Vacuum System 4

15

16

¥ | Crafco Roadsaver 231 120 Ibs.

18

19

20

Calculated By | Date Checked By | Date

Total
- A
Inspectel’ W]’ Coniractor's Representative Signature Title
8 —

DOT rm 422-008
Rev. 06/2016



Salinas Sawing & Sealing Report for "Force Account” Work
Project Name: 1-90 Snowshed to Keechelus Dam Date: 7/30/2018
. [Contract No. WSDOT #8127
Work Description: Sawing/Sealing Contact Joint
General Contractor:  Guy F Atkinson
Labor Costs
tabor Regular Overtime Double Time Amount
Name Cade Hour | Rate Hour Rate Hour Rate Regufar Overtime
Tyler Kohr Grp 4-CSO 4|+ $58.06 0 $79.84 0 $0.00 $232.24 0.00
Glenn Wilkinson Grp 4-CSO 3|, $58.06 0 $79.84 0 $0.00 $174.18 $0.00
Robert Brown Grp 3-GL 5|- $57.02 0 $78.28 0 $0.00 $285.10 $0.00
Robert Fass Grp 3-GL 3|- $57.02 0 $78.28 0 $0.00 $171,06 0.00
John Firth Grp 3- GL 5/, $57.02 o $78.28 0f $0.00] 3$285.10 0.00}
Labor Total: $1,147.68 $0.00}
Equipment, Codes, Rates, and Hours
Regular Stand by Amount
Equipment Number & Description Hour Rate Hour Rate Regular Standby
2018 Kenworth K270 Truck 4] » $25.68 0 $0.00| $102.72 50.00
2014 Mitsubisi FE180 Sealing Truck 5| $25.68 0 $0.00| 5128.40 $0.00
2018 Husqvarna FS6600 Concrete Saw 4| -~ $26.58 0 $0.00| $106.32 $0.00
2018 Crafco EZ1000 Series Hot Pour Sealer S| - $17.09 (o} $0.00 $85.45 $0.00
Honda GX390 Pressure Washer 4le $12.35 0 $0.00 549.40 $0.00
Honda GX160 Water Pump 4l $8.51 0 $0.00 $34.04 $0.00}
Crafco Heat Lance (No Sheet Avallable) s|- $0.00] o $0.00 $0.00 $0.00|
Slurry Vacuum System 4/~ $20.00] 0 $0.00]  $80.00 $0.00]
$0.00 $0.00|
Equipment Total: $586.33 $0,00|
Miscelfaneous
Type Quantity | Unit Price Amount
Craftco Roadsaver #231 Sealant 120|~ Ib $0.85 $102.00
Misceltaneous $102.00]
" Cost Summary
Total Miarcup ~Grand Total
Labor $1,147.68 332.83 61,480,551
Labor Mark-up {29%ﬂ
Equipment $586.33 123.13 $709.46
Equipment Mark-up (21%)
Miscellaneous $102.00 21.42 $§123.42
Total Daily Cost: $2,313.39




‘7" Wllhlnnion Bhti

of Transportation Dally Report of Force Account Worked
Contract Number Date ltem Number tem Neme
008127 ?/90/ 1y
Prime Conlractor Subcontractor/Lower Tier Subconiraclor
Guy F. Atkinson Construction, LLC 5; i e 5 5 a t/} ; - /
Line / Statlon Group Basls of Materials Acceplance RAMS Num}Z

Description of Work Performed

Time Worked Record

Workers andfor Equipmant
Working

m

Occupatlon of Workers or Labor Hours ulpment Hours

Equipment Size Reg. | O.T. Reg Standby Idle

" [ Tyler Jiohr Laborer Y 1
* | Bob Fass Laboe 3 1

' \Glenn Wilkinson | Lebote

“ | Bob Bowin {4 borer ;

.5___ ﬁb{w Fffl\/ Lﬁlﬂ(’e_/’ —'r'—__,.

’ /(ehk/orﬂ\ )(.270 F 5

" | Husotucna 6600 v

4 .
2508,

’ ﬁ’ifz F-E!gﬂ Myn G

A\

| Cafeo heat fomes

10

Hovda HX 340 Prssure \shes

\

" Honda GK 60 Linter Pamio

\

12
Sl ur(y Vacuinma

A

13

Clafco Stries 1000 Cuck Sealey

MR NS A RN EN

X Dy

s

14

© R0Lbs corfeo Soorlser 237

1€

17

138

19

20

Calculated By | Date

Checked By | Date

Total

Inspeclor's Signature

Conlractor's Representative Signature Title

DOT  Form 422-008
Rev, 06/2016
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SALINAS SAWING & SEALING, INC.
7804 - 40th Avenue W.
Mukilteo, WA 98275

Ph: (425) 745-0706 Fax: (425) 745-0628

g

N

'

j4 /_‘; 5';_‘; L2149 » ']'4”’ ] ;"_: {’_ .
Ll CALPETIPY . DOD b

it f . 12pf

Work Order # 25047

DATE 7 /30
SCOPE
PTvEs

SLURRY TANK

i NnO




Salinas Sawing & Sealing, Inc.

7804 40th Ave W.
Mukilteo, WA 98275

Invoice
. Date | ~involce# -
8/15/2018 29097

Bill To

ATKINSON CONSTRUCTION CO.
707 S. GRADY WAY- #500
RENTON, WA 98057

1-90 SNOWSHED TO KEECHELUS DAM

PHASE IC

KITTITAS COUNTY
WSDOT CONTRACT #8127
ACI JOB 150121-12

M&%Q(‘

P.0. No. Yerms .| . DueDate Projest “Our Job No.
Net 30 9/14/2018 12-5180 1-90 Snowshed t... 12-5180
Item . . bg_st;ﬁéﬂon | 4 Quanuty Rate ¥ Amdt_:‘pt ;
150 Force Account on 7/30/18 - See Attached 2,313.39 2,313.39
Office:(425) 745-0706
Fax:(425) 7450628 Total $2,313.39
ey
-.‘_: S SDo
::E E MA".ED T
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Washington State 7
Department of Transportation

_| e Wd ol uf ol
1-80, SNOWSHED TO KEECH

PHASE 1C - REPLACE
0663 - CO 200 LONGITUDINAL JOINT SEAL

|
| Labor Worked:
Worker Name

Brown, Robert
‘ Thomas, Steven

t Wilkinson, Glen

_ Equipment Worked:

| Equip#

| 138
155
268

as bl

| 394
| 57

Type

TRUCK FLATBED
TRUCK FLATBED
TRUCK FLATBED

BEon o A s

CRACK FILLER

AIR COMPRESSOR

Occupation

LABORER

LABORER
LABORER

Manufacturer

MITSUBISHI
KENWORTH
MISC.
HUSQVARNA
CRAFCO

* Prime Markup Breakdown 12%: $3,685.11

Model

n/a
n/a
n/a

Daiiy Report of Force Account Worked

Grp
Reg

1  $57.02 $78.28
1 $57.02 $78.28
1 $58.06 $79.84

[oe MV e

Year Capacity

2013 20,000 GVw
2018 20,000 GVw
2013 20,000 Gvw

AAAA e ) o~

Rates
o

FS6600 2016 20.75" Cutting 1
EZ-1000 2008 100 Gal.

INGERSOLL RA n/a

10%: $0.00

2018 185 cfm

7%: $0.00

Lnkn- TFanbal
a1 vwail

ember 22, 2018 Sheat:
Hours
DIT Reg O/T DIT
$0.00 0 9 0
$0.00 0 9 o
$0.00 a Q 0
Subtoctal
Overhead / Profit  29%

Reg Standby Reg Stan
Rate Rate Hour dby
$25.54 $380 15 65
$25.54  $3.90 ] 0
$25.35 $3.80 9 0
$26.51 $4.26 7.5 0
$16.92 $4.96 0 8
$17.12  $2.29 0 75
Subtotai

Overhead / Profit 21%

Equipment Total

Grand Total

Total |

$704.52 |

$704.52
$718.56

$2,127.60
$617.00

€92 744
v, i T

Total

$63.63

an |
NIV

$229.86 |
$228.15 |

e an

$198.83 |
$39.68 |

$17.14
$777.29

$163.22

$940.51

$3,685.11 |

4442 21 |
eaa2.27 |

$4,127.32



A—
T Washington §

Daiiy Report of Force Account Worked

Coniract Number Date item Number item Name

8127 9/22/18 663 CO 200 - LONGITUDINAL JOINT SEAL
Prime Contractor Subcontractor/Lower Tier Subcontractor

GUY F. ATKINSON SALINAS SAWING & SEALING

Line / Station Group Basis of Materials Acceptance RAMS Number

Wall 708 Moment Slabs | 1

Description of Work Performed
Sawing — Sealing Contact Joint

Time Worked Record

/’

JContractor’s Representative Signature

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby Idle
1 Robert Brown Laborer - Foreman 9
2 | Glenn Wilkinson Laborer 9
3 | Steve Thomas Laborer 9
4
5
6
7| #155 Kenworth K270 Flatbed 20,000 GVW 9
8 #138 Mitsubishi FE 180 Fiatbed 20,000 G 1.5 6.5
9 | #268 Hino Flatbed 20,000 GVW 9
10| #394 Crafco EZ1000 Crack Sealer 8
11| #2095 FS 7000D Walk Behind Saw 75
2 | #57 Ingersall Rand 185 Air Compressor 7.5
i3
14
15
16
17
18
19
20
Caiculated By l Date Checked By Date
Total
Title

bOT

]
gpatu
ﬂ_/
L | =

4 422-008

Rev. 06/2016




Washington State
Department of Transportation y Report of Protested Work
Sl Tw \
Contract Number Date Cocation of Work L W/ g 36 7 128> /9 2300 ﬁ /(
008127 9/22/2018 0

Prime Contractor

Guy F. Atkinson Construction, LLC

Salinas

Subcontractor / Lower Tier Subcontractor

Other

Description of Work Performed and Why Protested
Joint between wall 708 moment slab and adjacent PCCP lane has a gap that has opened up and needs to be sealed
before winter weather and a agreement has not been reached between WSDOT and the Contractor on which party is
responsable. Work performed; sand blasting and removing debris from longitudinal joint and spall repair areas where
saw cutting and chipping was perviously done.

Time Worked Record
Workers and/or Equipment Occupation of Workers or Lahor Equipment
Working Equipment Size Reqular {Overtime  Operated. Standby_
1 | Bob Brown Foreman (1.5 Mobbing time) 9.0
2 | Glen Wilkinson Laboerer (1.5 Mobbing time) 9.0
3 | Steven Thomas Laborer (1.5 Mobbing time) 9.0
4
Kenworth flatbed #155 1.5 Mobbing time
5 | Kenw (1.5 Mobbing time) 9.0 c’/ L:’,/,
6 | Fuso FE180 flatbed #138 (1.5 Mobbing time) /. < }5/"'
7 | Hino flatbed truck #268 (1.5 Mobbing time) 9.0
P i
Craftco EZ1000 hot pot #394 1.5 Mobbing in time¢) NOT USED DUE TO RAIN z '
spe| o p (1.5 Mobbing i time) 5 .7371
9 |FS 700D #295 7.5
10 | Ingersoll Rand 185 air compressor #57 (1.5 Mobbing time) 7.5

11

2| M- Alp li/ng N J_\@“_

Mo Tmves Lsen

Y

13

Ow | Bassr.

14

15

16

17

18

19

20

This form is for the sole purpose of doc'umenting the use of labor, equipment, and materials on work protested
under Section 1-04.5 and 1-09.11 of the Standard Specifications.

Title

DOT Form 422-007
Revised 03/2008

ContractWentative's Signature
Kotedl BATUAMN

FORZA AN
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Contract:

Washington State Daily Report of Force Account Worked |

Department of Transportation

008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.

PHASE 1C - REPLACE

ltem No: 0663 - CO 200 LONGITUDINAL JOINT SEAL Done By: SALINAS SAWING 8 SEALING, INC.
Work: Sawing - Sealing Contact Joint Date: September 24, 2018 Sheet: 1
|
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
Reg o DIT Reg OT DIT
,- Brown, Robert LABORER 1 $57.02 $78.28 $0.00 8 0 0 $456.16 |
| Kohr, Tyler LABORER 1 $58.06 $79.84  $0.00 7 0 0 $406.42
Subtotal $862.58
| Overhead / Profit ~ 29% $250.15
| |
Labor Total $1,112.73 |
| Equipment Worked: ‘
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total |
' p Rate Rate Hour dby
138 TRUCK FLATBED MITSUBISHI n/a 2013 20,000 GVW 1 $2554 $3.90 7 0 $178.78 |
394 CRACK FILLER CRAFCO EZ-1000 2008 100 Gal. 1 $1692 $496 5.5 0 $93.06 ‘
| 57 AIR COMPRESSOR INGERSOLL RA n/a 2018 185 cfm 1 $1712 %229 7 0 $119.84
Subtotal $391.68
Overhead / Profit  21% $82.25 |
Equipment Total $473.93 |
Grand Sub Total $1,586.66
i Prime Markup* $190.40
I * Prime Markup Breakdown 12%: $1,586.66 10%: $0.00 7%: $0.00 Grand Total $1,777.06 |
Monday, December 16, 2019 03:05 PM Page 1 of 1
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-Tv Washington State L o . o
& Department of Transportation Daiily Report of Force Account Worked
Contract Number Date item Number ltem Name
8127 G/24/18 663 CO 200 - LONGITUDINAL JOINT SEAL
Prime Contractor Subcontractor/Lower Tier Subcontractor
GUY F. ATKINSON SALINAS SAWING & SEALING
Line / Station Group Basis of Materials Acceptance RAMS Number
Wall 708 Moment Slabs | 1
_D;sg;iption of Work Performed o a
Sawing — Sealing Contact Joint
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg tandby Idle
L Robert Brown Laborer - Foreman 8
2 | Tyler Kohr Laborer 7
3
A
5
6
7
& #138 Mitsubishi FE 180 Fiatbed 20,000 GVW 7
B #394 Crafco EZ1000 Crack Sealer 5.5
10 | 457 Ingersall Rand 185 Air Compressor 7
11
12
13
14 | Crafco Roadsaver 213 500 Ibs.
15
16
17
k]
19
20
Calculated By I Date Checked By Date
Total
Inspector's SIQW /Contractor’s Representative Signature Title
\ N\ |

Forméﬂﬂa

Rev. 06/2016

DOT
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hington Stat
Department of Tﬁuisportation

Report of Protested Work

Contract Number

008127

Date

9/24/2018

Lw .
Locationof Work § 350 +40> Y24 +0o0 @
“EW8368+1H0-t0-8369+F95- L W83 64-+73-to-8365-H084

Prime Contractor
Guy F. Atkinson Construction, LLC

Salinas

Subcontractor / Lower Tier Subcontractor

Other

Description of Work Performed and Why Prote 5;
Joint between wall 708 moment slabfﬁnd adja

7 morment  slas £ Pcp shid
cent PCCP lane has a gap that has opened up and needs to be sealed

before winter weather and a agreement has not been reached between WSDOT and the Contractor on which party is
responsable. Work performed; sand blasting and removing debris from longitudinal joint and spall repair areas where
saw cutting and chipping was perviously done.

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Bob Brown

Foreman (1.5 Mobbing time)

Tyler Kohr

Laborer (1.5 Mobbing time)

Fuso FE180 flatbed

#138 (1.5 Mobbing time)

7.0

Craftco EZ1000 hot pot

#394

5.5

Ingersoll Rand 185 air compressor

#57 (1.5 Mobbing time)

7.0

10

Roadsaver 231 Lot #22266

5682 LF 500L.BS

11

12

13

14

15

16

17

18

19

20

This form is for the sole purpose of documenting the use of labor, equipment, and materials on work protested
under Section 1-04.5 and 1-09.11 of the Standard Specifications.

Contractor's Representative's Signature

™ fore

DOT Form 422-007

Revised 03/2008
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; Washington State Daily Report of Force Account Worked |
1 " Department of Transportation i

prey A7y [ Y MY of o Y o
ct: 008127 - 1-9C, SNOCWSHED 1

PHASE 1C - REPLACE
ltem No: 0663 - CO 200 LONGITUDINAL JOINT SEAL Done By: SALINAS SAWING & SEALING, INC.

(]
7
m
m
(¢}
3
m
-
C
W
[w)
2:
=
3
=i
@
@
C

Waork: Sawing - Sealin rontact Joint - Materials Date: September24 2018 = Sheet:

i Invciced Items: |

i Invoice No Line Itemm Description Group Tax Quantity Price Total |

| 9153 Partner Construction - Roadsaver 1 0.00% 1 $527.00 $527.00 |

| Subtotal $527.00 |

I |

| Overhead / Profit  21% $110.67 |

| : i
| invoice Total $637.67

Grand Sub Total $637.67 |

|

Prime Markup* $76.52 |

1 i

! * Prime Markup Bregkdown 12%: $637.67 10%: $0.00 7%: $0.00 Grand Total $714,19 |

| !
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7— Washington State - o ) S
N/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date item Number ltem Name

non FaYa Yo YaYa)

8127 9/24/18 663 CO 200 - LONGITUDINAL JOii

Prime Contractor Subcontractor/Lower Tier Subcontractor

GUY F. ATKINSON SALINAS SAWING & SEALING

Line / Station Group Basis of Materials Acceptance RAMS Number
Wall 708 Moment Slabs | 1

'Eascription of Work Performed”
Sawing — Sealing Contact Joint

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. O.T. Reg tandby Idle

2 Crafco Roadsaver 213 120 ibs. - 7/30/18

3 Crafco Roadsaver 213 500 lbs. — 9/24/18

11

12

13

14

15

16

-
w

19

20

Calculated By { Date Checked By [ Date
Tota!

= | ~Z
Inspector‘W N Contractor's Representative Signature Title
==

DOT  Form 422-008
Rev. 06/2016
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# £ sszzf:;?;tfsvr;s;ruction Products & Serv Inc I nVO i Ce

Kent, WA 98032 TR

Ry
53) 850-1 253) 850- 3
G2 L (253) e Zk Customer No.: SALINAS SAW

Remit to; Invoice No.: 9153
P.O. Box 11144

Spokane Valley, WA 99211-1144

Bill To: Salinas Sawing & Sealing Ship To:  Salinas Sawing & Sealing
7804 - 40th Ave W 7804 - 40th Ave W
Mukilteo, WA 98275 Mukilteo, WA 88275
/
Date j Ship Via F.0.B. Terms
07/19/18 - Our Truck Destination Net 30
Purchase Order Number Order Date Sales Person Qur Order Number
TRACY STOCK i 07/19/18 Seth ) 9147
~ Quantity . ltem Number Description . Unit Price : Amount
| Required | Shipped  B.O. | i !
22500 22500 CRAFCO231 Crafco Roadsaver #34231 0.850 19125.00
LOT # W22266
6750 6750 CRAFCO0231 Crafco Roadsaver #34231 0.850 5737.50
\ LOT #W21572
\ Invoice subtaotal 24862 .50
Invoice total 24862 .50

S0 727 Boy

Thank You

Special Order Items are returnable pending the manufacturers authorization. Customer is responsible for any re-stock fee and
ight associated with the purchase and return. Claims for shortages must be made immediately. '
ot returnable after 90 days/Na return without authorization/20% minimum restock charge/1.5% monthly (ate charge
disposal of hazardous materfals purchased s customer's responsibility. If any of the above listed items wers purchased
for resale but are subsequently used for taxable purpases, the taxes due thereon will be reported and paid by the undersigned.
ction procedures are necessary, buyer agrees to pay all reasonabls attorney & collection fees. Buyer fully understands credit

d agrees to proper payment in consideration of extended credit.

Received By:

Payment Rec'd: Cash Check# Cr Card

7124/2018 11:02:16 AM



